
                                                                                                              

1 

   Logic Model Worksheet 

I. Situation: program partners and stakeholders 

Your institution’s name Utah State Library Division 

What is the program’s name? Library Services for Speakers of Native American 
Languages Pilot Project 
Version: 1.2 
Date: 07-28-2008 

What partners are involved? Small and rural public libraries in Utah and bookmobile 
libraries serving remote Native American communities– 
for this project small/rural are libraries serving a 
population of 25,000 or less. 

Forrest S. Cuch, Executive Director 
Division of Indian Affairs 
Department of Community & Culture 

Who are the program’s other 
stakeholders? 

What does each stakeholder want to know? (Be sure 
to include yourself, your target audience, partners and 
any other stakeholders.) 

IMLS  How many people participated in this project? 

 What were their important characteristics as a 
target audience?  

 What are the outcomes?  

 How many participants achieved the outcome?  

 How do you know?  

 Did you meet the need? 

Utah State Library Board and 
LSTA Advisory Council 

 Why are we doing this project? 

 How does the project tie to our mission? 

 How long is this project? 

 How much will the project cost per year? 
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 Total cost of the project over 3 years? 

 How many libraries will benefit from this project? 

 How many librarians will benefit from this project? 

Utah State Library Staff  What is the goal of the project? 

 How does this project fit into our mission and 
strategic plan? 

 What other USL resources will be needed? 

 Which libraries will benefit from the project? 

 To what extent did our program improve librarian's 
skills? 

 What evidence do we have that the project made a 
difference? 

Project Participants  What is the benefit to my library? 

 How will the project help me and my staff? 

 How long is this project? 

 How much of my time will this project take? 

 How much money do I have to contribute towards 
the project? 

Project Partner Division of 
Indian Affairs 

 What is the goal of the project? 

 What is the nature of our participation in the 
project? 

 What resources are we committing to provide for 
the project? 

 How will we benefit from participating in the project? 

II. Program planning: connecting needs, solutions, and results 

Who are the audiences?    Small and rural public libraries in Utah and 
bookmobile libraries serving remote Native 
American communities– for this project small/rural 



                                                                                                              

3 

are libraries serving a population of 25,000 or less. 

What are the needs of the 
audience? 

 Library staff in small/rural public libraries and 
bookmobiles lack an understanding of how Native 
American cultural differences impact public service 
and an understanding of the perspectives that 
Native Americans bring to the library experience 
and their implications for library philosophy and 
practice. 

 Library staff in small/rural public libraries and 
bookmobiles lack skills developing a collection of 
materials in Native American languages, conducting 
effective outreach to the Native American 
communities, marketing skills to highlight their 
collections in Native American languages and 
services, and implementing successful programs for 
their Native American patrons. 

 Small/rural public libraries and bookmobiles do not 
have adequate funding to purchase library materials 
in Native American languages. 

What are some audience 
considerations? 

 Public library staff in small and rural libraries in Utah 
includes library directors and public service 
librarians. 

 Bookmobile library staff include the bookmobile 
librarian and library assistants (technicians). 

 Often, library staff do not have an MLS degree, but 
some have undergraduate studies and degrees. 

 Most library staff are comfortable using common 
information technology (such as computers, phone, 
and fax) to communicate, learn, and access 
information. 

 The pilot project focuses on one bookmobile library 
serving Navajo speakers in remote communities in 
Southeastern Utah. 

 If library staff need to attend training at USL 
headquarters, reimbursement for mileage will be 
needed. 

 Library staff do not speak Navajo. 

 Library staff do not have experience in cultural 
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issues, collection development, outreach, 
marketing, and programming for Navajo speakers. 

 More than 70% of the San Juan County Bookmobile 
route and circulation occur on Navajo Nation lands. 

 There are only two public libraries in San Juan 
County, one in Monticello and one in Blanding.  The 
rest of our county (the largest in Utah, 
geographically with the most remote communities), 
is served by the bookmobile. 

 Navajo language and culture is taught in most of 
San Juan County’s schools. 

 Statistics from the U.S. Census Bureau (2000) 
show: 

o Total San Juan County population (2006 
estimate) is 14,265. 

o 53.9% of San Juan County’s population is 
Native American (primarily Navajo). 

o 47.2% of San Juan County’s population speaks 
a language other than English in their homes 
(primarily Navajo). 

o 25.5% of San Juan County’s population is below 
poverty level. 

What solution fulfills the 
needs? 

 The State Library will identify opportunities to train 
staff about Native American cultural issues, library 
philosophy and practices, collection development, 
outreach, marketing, and programming for their 
Native American patrons. 

 A State Library consultant will work one-on-one with 
staff to further develop their skills and provide 
guidance on materials selection, cataloging, 
production of press releases, brochures, banners, 
and posters. 

 The State Library will provide a collection 
development grant to the participating library as 
follows: Phase 1 $5,000, Phase 2 $3,000, and 
Phase 3 $1,500 (Grants for Phases 2 and 3 require 
10% local matching funds). 
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What will be the desired 
results? 

 Staff will increase their knowledge of how Native 
American cultural differences impact public service 
in the library. 

 Staff will increase their knowledge of the 
perspectives that Native Americans bring to the 
library experience and their implications for library 
philosophy and practice. 

 Staff will enhance their skills in collection 
development for their Native American patrons. 

 Staff will enhance their skills in conducting effective 
outreach to Native American communities. 

 Staff will enhance their marketing skills to highlight 
their collections in Native American languages and 
services. 

 Staff will enhance their skills in designing successful 
programs for their Native American patrons. 

III. Logic model summary: program purpose statement 

We do what?  Provide opportunities for professional development 
(attending workshops, conferences, and one-on-
one consulting services) and funding for collection 
development. 

For whom?  For library staff in small/rural libraries and 
bookmobiles in Utah.  The pilot project focuses on 
one bookmobile library serving Navajo speakers in 
remote communities of Southeastern Utah. 

For what outcome/benefit(s)?  To increase library staff’s knowledge of Native 
American cultural differences, perspectives, and 
their implications on library philosophy and practice. 

 To enhance library staff’s skills in collection 
development, outreach, marketing, and 
programming for their Native American patrons. 

IV. Program elements 

INPUTS 
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People 

 USL Staff – Project Coordinator & Consultant, Bookmobile Program 
Coordinator and Supervisor, Acquisitions, Cataloging, Finances Manager. 

 Outside Consultants – Consultant/Trainer for cultural/philosophy workshop, 
Consultant/Trainer for collection development, outreach, marketing, and 
programming workshop. 

 Small/Rural Library and Bookmobile Staff – Library Director, assigned staff 
participating in the project, and/or bookmobile librarian. 

Materials 

 Training supplies – Workbooks, copies of trainer handouts, pens, flip charts, 
markers, dry-erase board, dry-erase markers.  All documents should be made 
available via the project’s website. 

 Publicity – Brochures, banners, flyers. 

 Meals – Catered lunch for workshop attendees. 

Equipment and facilities 

 Meeting room – Tables and chairs, roundtable style for maximum of 5 
attendees. 

 Training equipment – Laptop, projector, screen. 

 USL Website – Web page specifically for project. 

Standards and regulations 

 Travel – Mileage reimbursement for workshop participants according to State 
of Utah travel guidelines. 

 Grant agreement – Standard USL grant agreement signed by USL Director and 
participating Library Director or Bookmobile Librarian. 

Funding (for line-item costs, see Proposed Budget attached) 

 Phase 1: 2008-2009 Budget:  $11,916.80 

 Phase 2: 2009-2010 Budget:  $8,288.40 

 Phase 3: 2010-2011 Budget:  $6,713.40 

o Total Estimated Project Cost $26,918.60 
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ACTIVITIES 

 Community Needs Assessment – Research areas in Utah where library 
services for Native American speakers are needed or where current services 
can be enhanced to satisfy growing demand. 

 Annual Project Plan – Present to USL Library Development Manager, Director 
and Board the proposed plan for the year, to respond to the needs 
assessment. 

 Project Participants – Recruit Library Directors and Bookmobile Librarians to 
participate in the project. 

 Plan Workshops – Define content for the workshops, secure trainers for the 
workshops, recruit workshop participants, schedule meeting spaces, produce 
workshop materials, and promote workshops. 

 Administer Budget – Authorize reimbursement for eligible expenses. 

SERVICES 

 Provide opportunity to attend a workshop or conference about cultural issues, 
library philosophy and practices, and their implications for library services for 
speakers of Native American languages. 

 Provide opportunity to attend a workshop or class on collection development, 
outreach, marketing, and programming for speakers of Native American 
languages. 

 Provide consulting services for participating librarians in materials selection, 
cataloging, translations, press releases, brochures, banners, and posters. 

 Provide scaled grants in 3 phases. 

OUTPUTS 

 Participating Libraries – Number of libraries that participated in the project. 

 Workshops – Number of library staff who attended the workshops. 

 Library Holdings – Total number of new materials added to the collection with 
grant funds. 

 Circulation – Total number of materials checked out (by category if data is 
available). 

 Budget – Local budget for maintaining the Native American collection and 
services. 
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 Outreach – Number of outreach activities in Native American communities 
conducted outside the library. 

 Marketing – Number of library documents translated into a Native American 
language and number of locations in the community where library literature 
was displayed. 

 Programs – Number of programs held for speakers of Native American 
languages. 

 Patron training – Number of classes held in the library for speakers of Native 
American languages. 

  

V. Outcomes 

Outcome 1: Staff will know how Native American cultural differences impact public 
service in the library. 

Indicator(s) Applied to Data Source Data 
Interval 

Target 

The number and percentage 
of staff who can name at 
least 3 common cultural 
differences that have an 
impact on library services. 

All workshop participants. Questionnaire. At end of 
workshop. 

100% (1 
out of 1) 

Outcome 2: Staff will know the perspectives that Native Americans bring to the library 
experience and their implications for library philosophy and practice. 

Indicator(s) Applied to Data Source Data 
Interval 

Target 

The number and percentage 
of staff who can give at least 
2 examples of how Native 
American perspectives 
present challenges to library 
philosophy and practice. 

All workshop participants. Questionnaire. At end of 
workshop. 

100% (1 
out of 1) 
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Outcome 3: Staff will enhance their skills in collection development for their Native 
American patrons. 

Indicator(s) Applied to Data Source Data 
Interval 

Target 

The number and percentage 
of staff who established 
relationships with at least 
one vendor of Native 
American literature materials 
other than B&T and Ingram. 

All project participants. Survey. At the end 
of the 
project. 

100% (1 
out of 1) 

Outcome 4: Staff will conduct effective outreach to Native American communities. 

Indicator(s) Applied to Data Source Data 
Interval 

Target 

The number and percentage 
of staff that identified and 
attended at least one 
outreach event for a Native 
American community. 

All project participants. Survey. At the end 
of the 
project. 

100% (1 
out of 1) 

Outcome 5: Staff will market their collections in Native American languages and services 
to the community 

Indicator(s) Applied to Data Source Data 
Interval 

Target 

The number and percentage 
of staff who implemented at 
least three new marketing 
strategies. 

All project participants. Survey. At the end 
of the 
project. 

100% (1 
out of 1) 

Outcome 6: Staff will conduct successful programs for their Native American patrons. 

Indicator(s) Applied to Data Source Data 
Interval 

Target 

The number and percentage 
of staff who prepared a 
program for a Native 
American community. 

All project participants. Survey. At the end 
of the 
project. 

100% (1 
out of 1) 

 


